

TECHNOLOGY STUDENT ASSOCIATION WORK LOG				
Date	Task	Time involved	Team member (student initials) responsible	Comments
1. 1/8/26	Base website code and graphics added	90 minutes	A.R. and O.P.	Everything was built in a way that even those with no HTML knowledge could add things
2. 1/10/26	Interviewing locals began	120 minutes	D.P. and O.P.	Went into a local park and with consent interviewed locals
3. 1/13/26	Maps of rosenberg and other similar graphics	30 minutes	A.R. and D.P	Map feature added here
4. 1/14/26	Historic timeline of Rosenberg	30 Minutes	D.P.	Important and key information
5. 1/16/26	Interview page was added with a fully edited video	45 Minutes	D.P.	Edited video that showcases locals opinions on matters
6. 1/19/26	Big QoL enhancements	90 minutes	D.P. A.R. E.N M.S. O.P.	beautified the basic website layout

TECHNOLOGY STUDENT ASSOCIATION WORK LOG				
Date	Task	Time involved	Team member (student initials) responsible	Comments
7. 1/20/26	Resource form created	20 Minutes	A.R.	Resource form for suggesting more resources
8. 1/23/26	Proofreading and polishing	45 Minutes	D.P. A.R. E.N M.S. O.P.	Made website so much better
9. 1/26/26	Final check and End of Documentation + Search Filter	25 Minutes	E.N	Important polishing completed + searching map filter
10.				
11.				
12.				